
SauqetArea 2 Sites Group

April 10th, 2002

Mr. Mike Ribordy
U.S. ERA - Region. 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

RE: Sauget Area 2 Deliver by Overnight Mail

Dear Mike:
Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2,
as required under section 2.4 of our Administrative Order by Consent. If you
have any questions, please call.

Sincerely,

Steven D. Smith
Project Coordinator

cc: Sandra Bron - Illinois EPA
Kevin de la Bruere - U.S. Fish & Wildlife
Mike Henry -• Illinois Department of Natural. Resources
Peter Barrett - CH2M Hill
SA2SGFile



SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT

For March 2002

Key Actions on line Support Sampling Plan
Previous_Actions
The SA2SG submitted the proposed six volumes Support: Sampling Plan
(SSP) to the agencies on February 21st, 2001.
April 5 th, 2001 the SA2SG received comments on the Support Sampling
Plan (SSP) from ERA, EPA's consultant CH2M Hill, Illinois EPA, and U.S.
Fish & Wildlife.
The SA2SG received corrected comments from the U.S. Fish & Wildlife on
April 10th, 2001.
On April 19th and April 2()th the SA2SG met with EPA, EPA's consultant
CH2M Hill, Illinois EPA, and U.S. Fish & Wildlife to discuss the SSP
comments. Significant progress was made toward resolving outstanding
issues., The EPA set the date for the SSP re-submittal for May 25th, 2001.
The S A2SG prepared and submitted a revised set of SSP documents on May
25th, 2001.
On June 20th, 2001 comments on Revision 1 of the SSP were received from
EPA, Illinois EPA, U.S. Fish & Wildlife, and CH2M Hill. The EPA. advised
that additional comments on the QAPP might be forthcoming.

On July 17, 2001 comments on Revision 1 of the SSP were received from
Mr. Jim Chapman, EPA.
On July 27th, additional comments on Revision 1 of the SSP were received
from CH21VI Hill, as well as comments from EPA Chemist Richard Byvik



A meeting was held between EPA, CH2M Hill, and the SA2SG on August
2nd, 2001 to discuss the above comments. Several Issues were resolved and
USEPA agreed to follow-up on some outstanding issues.
On September 9, 2001, the SA2SG submitted the Addendums and revisions
to the work plans reflecting the scope changes* agreed to since the previous
SSP submittal as well as comments from the three laboratories responding
to Mr. Richard Byvik's comments.
On October 5, the SA2SG received preliminary comments on the first
revision to the QAPP from USEPA..
Comments on the Ecological Risk Assessment Work Plan were received
from. USEPA on October 5th.
A conference call was held on October 9th between the USEPA, and
contractors for the SA2SG to discuss various SOP and laboratory issues..
Progress was made on several, issues.
On October 28th, the SA2SG submitted a revised Ecological Risk
Assessment in response to the previous USEPA comments.
USEPA approved paints of the SSP on October 29th, 2001. These portions
of the SSP pertained to the field sampling work planned for Site Q.
On October 30th, the SA2SG received additional comments from IEPA on
the SSP, and additional comments from USEPA on the Ecological Risk
Assessment Work Plan.

On November 5th, the SA.2SG began field activities at Site Q to conduct soil
gas samples, soil VOC and SVOC samples, soil XRF samples, and the
magnetometer survey (collectively the Site Q Screening Survey).
Throughout the course of the Site Q Screening Survey, USEPA oversight
was provided by CH2M Hill personnel. Peter Barrett, Ning Li, and Julie
Mottin
On November 6th, the SA.2SG received additional comments from USEPA
on the Hydrologic SOP's.



On November 7th, the SA2SG submitted responses to the USEPA comments
on the Hydrologic SOP's.
USEPA approved the SA2SG responses to comments on the Hydrologic
SOP'son November 8th.
On November 19 th, the SA2SG received additional comments from, the
USEPA and IEPA regarding the revised RI/FS Support Sampling Plan
submitted September 10, 2001,,
On November 20th, the Site Q screening assessment was completed for the
properties for which the landowners have granted the SA2SG access.
On November 29th, the SA2SG held a technical committee meeting to
discuss the USEPA and IEPA comments to the September 10, 2,001, revised
RI/FS Support Sampling Plan,
During December, the SA2SG consultant: began data evaluation of the Site
Q Screening Survey results.

On December 18th, the SA2SG responded to the various comments received
from USEPA on November 19th, 2001. Also a revised Ecological Risk.
Assessment Work Plan was submitted for agency review.

On December 21, 2002, a Draft: Focused Feasibility Study was submitted to
the EPA, looking at the feasibility of an Interim Groundwater Remedy.

The results of the Site Q sampling were submitted to the EPA on February
1, 2002. This package of information included the original data plus 16 Dot
Maps summarizing the results of the analysis. Drawings showing the
proposed trenching locations for each of the five sites were also included,
March_Activities
A meeting was held, on March 7th, 2002, with all parties to discuss the
remaining SSP issues. Conceptual, agreement was reached on the location
and number of sampling points, subject to further review by Illinois EPA.
The S.A.2SG was asked to put together a revised map showing all sampling
locations, and to begin revising and. updating the SSP documents,



The SA2SG revised the sampling locations map to reflect changes made
during
2002,"
during the March 7th meeting. This map was submitted on March 20th

A revised Focused Feasibility Study was submitted to the EPA on March
31 s t , 2002. This document (prepared by Solutia) is considering the
feasibility of an interim groundwater remedy,

Data Submittal
No data, was submitted this month.

Actions or Plans Scheduled for Next Month
A meeting is planned with EPA and Illinois EPA during April or May to
discuss the potential, of utilizing the Mississippi River Ecological. Risk
Assessment (completed by Solutia) for this CERCLA investigation..
The SA2SG is updating the SSP to reflect the various changes made over
the last months. The goal is to have an approvable document shortly after
the EPA and Illinois EPA have given final approval for the sampling
locations.

Work will continue to resolve property access issues,


